COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 13/ 2014

ESTI MATE SUMVARY 14: 26: 22
CONTI D C19095 ESTI MATE NO. 0005 PROG SPEC YR 2005
PCN: 19095- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 73.5 DAYS TI ME ALLOW 75 WORK DAYS
US 6 EDWARDS E&W MV 162.5-171.0 PERCENT TI ME: 98. 00 ORI G TI ME ALLOW 75 WORK DAYS
PRQJECT NO. NH0063- 043
US 6 EDWARDS E&W
NAVE OF RQAD: Uus 6
PRQJECT COUNTI ES: EAGLE
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 10/ 15/ 2014 DATE TI ME STARTED 05/23/2014
2273 R VER ROAD DATE LET 03/ 20/ 2014 DATE WORK BEGAN 05/ 23/ 2014
DATE AWARDED 04/ 25/ 2014 DATE TI ME STOPPED 10/ 08/ 2014
DATE CONTRACT EXECUTED 05/ 13/ 2014 DATE ACCEPTED 10/ 08/ 2014
GRAND JUNCTI ON CO 81505 DATE NOTI CE TO PROCEED 05/ 23/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 3,664, 544. 02 PARTI Cl PATI NG $ 3,627,798.85 $ 569, 158. 23
AWARD PRQJECT AMT: $ 3,497, 241. 45 NON PARTI Ol PATI NG 0.00 0.00
PERCENT COVPLETE: 99. 00% TOTAL EARNI NGS 3,627, 798. 85 569, 158. 23
FUNDS AVAI LABLE: $ 36, 745. 17 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 3, 627,798.85 569, 158. 23
TOTAL CLAI VB $ 0.00 RETAI NAGE -52,458. 62 0. 00
SECURI TI ES ENCUMVBERED 0.00 0.00
NET EARNI NGS 3,575, 340. 23 569, 158. 23
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 3,575, 340. 23 569, 158. 23
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 569, 158. 23

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19095

PCN: 19095-BI D

PRQJECT: NHO063- 043

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00015 Renoval of Headwal

0015 202-00019 Renoval of Inlet

0020 202- 00021 Renoval of Manhol e

0025 202- 00035 Renoval of Pipe

0030 202- 00037 Renoval of End Section

0035 202- 00090 *Renoval of Delineator

0040 202-00200 Renoval of Sidewal k

0045 202- 00203 Renoval of Curb and CGutter

0050 202-00220 Renoval of Asphalt Mat

0055 202-00240 *Renoval of Asphalt Mat (Pl aning)
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14: 26: 22
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
20, 000. 00
0. 00
1, 250. 00
0. 00
875. 00
0. 00
950. 00
0. 00
1, 624. 00
0. 00
290. 00
0. 00
55. 00
0. 00
2, 590. 00
0. 00
4, 150. 00
0. 00
2, 802. 50
0. 00
47, 665. 00



CONTI D C19095 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 19095- BI D ESTI MATE RUN 11/13/2014
PRQJECT: NHO063- 043 ESTI MATE NO 0005 14: 26: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0060 202- 00821 *Renoval of Sign Panel 4.000 0. 000
EACH 4.000 200. 00
50. 00000 4. 000 200. 00
0065 202-01000 *Renoval of Fence 100. 000 87. 000
LF 13. 000 87.75
6. 75000 100. 000 675. 00
0070 202-01130 *Renoval of Quardrail Type 3 1, 404. 000 1, 326. 000
LF 78. 000 269. 10
3. 45000 1, 404. 000 4, 843. 80
0075 202- 01300 *Renoval of End Anchorage 26. 000 22. 000
EACH 4.000 760. 00
190. 00000 26. 000 4,940. 00
0080 202- 04002 G ean Cul vert 1. 000 0. 000
EACH 1. 000 2, 000. 00
2, 000. 00000 1. 000 2, 000. 00
0085 203-00010 Uncl assi fied Excavation (Conplete In Place) 1, 059. 000 1, 055. 000
CY 4. 000 210. 00
52. 50000 1, 059. 000 55, 597. 50
0090 203- 00040 Uncl assi fied Excavation (Special) (Sedinent Renoval) 191. 000 191. 000
CY 0. 000 0. 00
93. 50000 191. 000 17, 858. 50
0095 203-01140 Rol l'ing 0. 000 0. 000
HOUR 0. 000 0. 00
112. 00000 0. 000 0. 00
0100 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
127. 00000 0. 000 0. 00
0105 203-01510 Backhoe 6. 000 6. 000
HOUR 0. 000 0. 00
76. 00000 6. 000 456. 00
0110 203-01550 Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
88. 00000 0. 000 0. 00



CONTI D C19095 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19095- BI D ESTI MATE RUN 11/13/2014
PRQIECT: NHO063- 043 ESTI MATE NO 0005 14: 26: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0115 203-01582 Truck (Dunp) 0. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0120 203-01590 Front End Loader (Rubber Tire) 0. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0125 203-01597 Pot hol i ng 55. 000 55. 000
HOUR 0. 000 0. 00
400. 00000 55. 000 22, 000. 00
0130 203-02330  Laborer 37.000 19. 000
HOUR 18. 000 756. 00
42. 00000 37.000 1, 554. 00
0135 206- 00000 Structure Excavation 115. 000 115. 000
CY 0. 000 0. 00
80. 00000 115. 000 9, 200. 00
0140 206- 00100 Structure Backfill (dass 1) 87. 000 87. 000
CY 0. 000 0. 00
110. 00000 87.000 9, 570. 00
0145 207- 00205 Topsoi | 303. 000 94. 000
cY 209. 000 12,122.00
58. 00000 303. 000 17,574.00
0150 207-00210 St ockpi | e Topsoi | 360. 000 360. 000
CY 0. 000 0. 00
26. 00000 360. 000 9, 360. 00
0155 208- 00002 Erosion Log (12 Inch) 4, 826. 000 4,691. 000
LF 135. 000 1, 350. 00
10. 00000 4, 826. 000 48, 260. 00
0160 208- 00035 Aggr egat e Bag 108. 000 93. 000
LF 15. 000 57.75
3. 85000 108. 000 415. 80
0165 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
2, 000. 00000 2.000 4, 000. 00



CONTI D C19095 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19095- BI D ESTI MATE RUN 11/ 13/ 2014
PRQJECT: NHO063- 043 ESTI MATE NO 0005 14: 26: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0170 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0.00
0175 208-00103 Renoval and Di sposal of Sedinent (Labor) 10. 000 10. 000
HOUR 0. 000 0. 00
75. 00000 10. 000 750. 00
0180 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
126. 00000 0. 000 0. 00
0185 208-00106 Sweepi ng (Sedi nent Renoval ) 10. 000 10. 000
HOUR 0. 000 0. 00
135. 00000 10. 000 1, 350. 00
0190 208-00107 Renoval of Trash 10. 000 0. 000
HOUR 10. 000 1, 300. 00
130. 00000 10. 000 1, 300. 00
0195 208- 00206 *Erosi on Control Supervisor 89. 000 73. 000
DAY 16. 000 3, 200. 00
200. 00000 89. 000 17, 800. 00
0200 210-00060 *Reset Mar ker 0. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0205 210-00090 *Reset Del i neat or 0. 000 0. 000
EACH 0. 000 0. 00
18. 00000 0. 000 0. 00
0210 210-00750 *Reset Light Standard 1. 000 1. 000
EACH 0. 000 0. 00
3, 850. 00000 1. 000 3, 850. 00
0215 210-00810 *Reset Ground Sign 6. 000 0. 000
EACH 6. 000 1, 500. 00
250. 00000 6. 000 1, 500. 00
0220 210-04010 Adj ust Manhol e 17. 000 17. 000
EACH 0. 000 0. 00

285. 00000 17. 000 4, 845. 00



CONTI D C19095

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6

PCN: 19095- BI D ESTI MATE RUN 11/13/2014
PRQJECT: NH0063- 043 ESTI MATE NO 0005 14: 26: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0225 210-04015 Modi fy Manhol e 1. 000 1. 000
EACH 0. 000 0. 00
2, 825. 00000 1. 000 2,825.00
0230 210- 04030 *Modi fy Quardrail 2,324.000 1, 456. 000
LF 868. 000 12, 803. 00
14. 75000 2,324.000 34, 279. 00
0235 210- 04050 Adj ust Val ve Box 32. 000 32. 000
EACH 0. 000 0. 00
65. 00000 32. 000 2,080. 00
0240 210-04200 *Adj ust Quardrai l 2,213. 000 1, 413. 000
LF 800. 000 2, 000. 00
2.50000 2,213.000 5,532.50
0245 212-00006 *Seedi ng (Native) 0. 660 0. 000
ACRE 0. 660 297.00
450. 00000 0. 660 297.00
0250 212-00032 *Soi | Condi tioning 0. 660 0. 000
ACRE 0. 660 2,187.90
3, 315. 00000 0. 660 2,187.90
0255 213-00003 *Mil ching (Weed Free) 0. 000 0. 000
ACRE 0. 000 0. 00
1, 275. 00000 0. 000 0. 00
0260 213-00012 *Spray-on Mul ch Bl anket 0. 300 0. 000
ACRE 0. 300 1, 440. 00
4, 800. 00000 0. 300 1, 440. 00
0265 213-00061 *Mul ch Tacki fier 0. 000 0. 000
LB 0. 000 0. 00
2.50000 0. 000 0. 00
0270 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 536. 000 0. 000
d ass
Sy 536. 000 2,010. 00
3. 75000 536. 000 2,010. 00
0275 216- 00302 *Turf Reinforcenent Mat (d ass 2) 536. 000 0. 000
Sy 536. 000 5, 628. 00
10. 50000 536. 000 5, 628. 00



CONTI D C19095 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19095- BI D ESTI MATE RUN 11/13/2014
PRQJECT: NH0063- 043 ESTI MATE NO 0005 14: 26: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0280 240- 00000 *WIdlife Biologist 10. 000 10. 000
HOUR 0. 000 0. 00
100. 00000 10. 000 1, 000. 00
0285 304- 06007 Aggregate Base Course (Cl ass 6) 952. 000 944. 000
CY 8. 000 840. 00
105. 00000 952. 000 99, 960. 00
0290 304- 07005 Aggregate Base Course (C ass 7) 1, 167. 000 0. 000
cY 1, 167. 000 82, 857. 00
71. 00000 1, 167. 000 82, 857. 00
0295 403-00720 Hot M x Asphalt (Patching) (Asphalt) 4.540 3. 060
TON 1. 480 296. 00
200. 00000 4.540 908. 00
0300 403-34701 *Hot M x Asphalt (Gading SX) (75) 21, 583. 550 21,421.770
TON 161. 780 7,927.22
49. 00000 21, 583. 550 1, 057, 593. 95
0305 411- 03352 Asphalt Cenent Performance G ade (PG 58-28) 1, 133. 600 894. 750
TON 238. 850 105, 094. 00
440. 00000 1, 133. 600 498, 784. 00
0310 411-10255 Enul si fied Asphalt (S| ow Setting) 10, 785. 000 10, 610. 000
GAL 175. 000 262.50
1. 50000 10, 785. 000 16, 177. 50
0315 506-00206 Riprap (6 Inch) 11. 000 0. 000
cY 11. 000 3, 080. 00
280. 00000 11. 000 3, 080. 00
0320 507- 00000 Concrete Slope and Ditch Paving 3. 100 3. 100
CY 0. 000 0. 00
465. 00000 3.100 1, 441. 50
0325 507- 00400 Bi tum nous Sl ope and Ditch Paving (Asphalt) 77.000 44.880
TON 32.120 5,942. 20
185. 00000 77.000 14, 245. 00
0330 601-01000 Concrete Cass B 27.000 27.000
CY 0. 000 0. 00
530. 00000 27.000 14, 310. 00



CONTI D C19095 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19095- BI D ESTI MATE RUN 11/13/2014
PRQJECT: NHO063- 043 ESTI MATE NO 0005 14: 26: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0335 602- 00000 Rei nforcing Steel 3, 590. 000 3, 590. 000
LB 0. 000 0. 00
1. 80000 3, 590. 000 6, 462. 00
0340 603-10840 84 Inch Corrugated Steel Pipe 4.000 4.000
LF 0. 000 0. 00
900. 00000 4. 000 3, 600. 00
0345 604- 00305 Inlet Type C (5 Foot) 2. 000 2.000
EACH 0. 000 0. 00
2,500. 00000 2.000 5, 000. 00
0350 604- 00505 Inlet Type D (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
2, 950. 00000 1. 000 2,950. 00
0355 604- 00550 Inlet Type D (Special) 1. 000 1. 000
EACH 0. 000 0. 00
5, 275. 00000 1. 000 5,275. 00
0360 604- 30005 Manhol e Sl ab Base (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3, 550. 00000 1. 000 3, 550. 00
0365 606- 00301 *Quardrai | Type 3 (6-3 Post Spacing) 3, 506. 000 3, 100. 000
LF 406. 000 7,774.90
19. 15000 3, 506. 000 67,139. 90
0370 606- 01320 *End Anchorage Type 3B 0. 000 0. 000
EACH 0. 000 0. 00
1, 050. 00000 0. 000 0. 00
0375 606- 02003 *End Anchor age (Nonfl ared) 10. 000 8. 000
EACH 2.000 3,710. 00
1, 855. 00000 10. 000 18, 550. 00
0380 606- 02005 *End Anchor age (Fl ared) 16. 000 14. 000
EACH 2.000 3,120. 00
1, 560. 00000 16. 000 24, 960. 00
0385 607-11200 *Fence Conbination Wre Wth Metal Posts 100. 000 0. 000
LF 100. 000 1, 000. 00
10. 00000 100. 000 1, 000. 00



CONTI D: C19095 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19095- BI D ESTI MATE RUN 11/13/ 2014
PRQIECT: NHO0063- 043 ESTI MATE NO 0005 14: 26: 22
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0390 607-11525 *Fence (Plastic) 680. 000 680. 000
LF 0. 000 0. 00
10. 00000 680. 000 6, 800. 00
0395 608- 00000 Concrete Sidewal k 184. 000 184. 000
Sy 0. 000 0. 00
65. 00000 184. 000 11, 960. 00
0400 608-00010 Concrete Curb Ranp 179. 000 179. 000
Sy 0. 000 0. 00
105. 00000 179. 000 18, 795. 00
0405 608-00015 Det ect abl e Wr ni ngs 208. 000 208. 000
SF 0. 000 0. 00
10. 50000 208. 000 2,184.00
0410 608-10000 Si dewal k Drain (Special) 43. 000 0. 000
LF 43. 000 17, 415. 00
405. 00000 43. 000 17, 415. 00
0415 609- 60011 Curb Type 6 (Section M 629. 000 629. 000
LF 0. 000 0. 00
12. 85000 629. 000 8, 082. 65
0420 612-00001 *Del i neator (Type I) 22. 000 0. 000
EACH 22.000 484. 00
22.00000 22.000 484. 00
0425 612-00002 *Del i neator (Type I1) 70. 000 0. 000
EACH 70. 000 1, 680. 00
24. 00000 70. 000 1, 680. 00
0430 612-00003 *Del i neator (Type I11) 21. 000 0. 000
EACH 21. 000 525. 00
25. 00000 21. 000 525. 00
0435 614-00011 *Sign Panel (dass I) 44. 000 0. 000
SF 44. 000 880. 00
20. 00000 44. 000 880. 00
0440 614-00012 *Sign Panel (Oass I1) 106. 000 0. 000
SF 106. 000 2,332.00
22.00000 106. 000 2,332.00



CONTI D C19095 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 19095-BI D ESTI MATE RUN 11/13/2014
PRQJECT: NH0063- 043 ESTI MATE NO 0005 14: 26: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0445 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 9. 000 0. 000
EACH 9. 000 1, 800. 00
200. 00000 9. 000 1, 800. 00
0450 614-72863 *Pedestrian Push Button Post Assenbly 6. 000 0. 000
EACH 6. 000 24, 000. 00
4, 000. 00000 6. 000 24, 000. 00
0455 624-29019 18 Inch Drainage Pipe (Oass 9) (Conplete In Place) 22.000 22.000
LF 0. 000 0. 00
110. 00000 22.000 2,420.00
0460 624-47019 18 Inch Equival ent Drainage Pipe Elliptical (Cass 7) 63. 000 63. 000
( Conpl
LF 0. 000 0. 00
220. 00000 63. 000 13, 860. 00
0465 624-47025 24 I nch Equival ent Drainage Pipe Elliptical (Oass 7) 254. 000 254. 000
( Conpl
LF 0. 000 0. 00
215. 00000 254. 000 54, 610. 00
0470 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
45, 000. 00000 1. 000 45, 000. 00
0475 626- 00000 *Mobi | i zat i on 0. 530 0. 530
LS 0. 000 0. 00
280, 383. 00000 0.530 148, 602. 99
0480 626- 01000 *Public Information Services 1. 000 0. 900
LS 0. 100 2, 000. 00
20, 000. 00000 1. 000 20, 000. 00
0485 627- 00005 *Epoxy Pavement Mar ki ng 930. 000 0. 000
GAL 930. 000 62, 775. 00
67.50000 930. 000 62, 775. 00
0490 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 919. 000 88. 000
GAL 831. 000 24,514.50
29. 50000 919. 000 27,110. 50
0495 627- 30407 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 2, 566. 000 0. 000
Spe
(Sp SF 2,566. 000 30, 792. 00
12. 00000 2,566. 000 30, 792. 00



CONTI D C19095 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 19095-BI D ESTI MATE RUN 11/13/2014
PRQJECT: NH0063- 043 ESTI MATE NO 0005 14: 26: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0500 627-30411 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 4, 164. 000 0. 000
Li ne
) SF 4, 164. 000 37,476. 00
9. 00000 4, 164. 000 37,476. 00
0505 630-00000  *Fl aggi ng 5, 786. 000 4,910. 250
HOUR 875. 750 21,893.75
25. 00000 5, 786. 000 144, 650. 00
0510 630- 00007 *Traffic Control Inspection 43. 000 38. 000
DAY 5. 000 1, 250. 00
250. 00000 43. 000 10, 750. 00
0515 630-00012 *Traffic Control Managenent 91. 000 74.000
DAY 17. 000 11, 475. 00
675. 00000 91. 000 61, 425. 00
0520 630- 80002 *Fl ashi ng Beacon (Sol ar) 0. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0525 630- 80305 *Fl aggi ng Station Light 4. 000 3. 600
EACH 0. 400 1, 400. 00
3, 500. 00000 4. 000 14, 000. 00
0530 630-80335 *Barricade (Type 3 MA) (Tenporary) 4. 000 3. 600
EACH 0. 400 80. 00
200. 00000 4. 000 800. 00
0535 630-80341 *Construction Traffic Sign (Panel Size A) 57. 000 51. 300
EACH 5. 700 456. 00
80. 00000 57. 000 4, 560. 00
0540 630-80342 *Construction Traffic Sign (Panel Size B) 17. 000 15. 300
EACH 1.700 110. 50
65. 00000 17. 000 1, 105. 00
0545 630- 80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 200 1, 500. 00
7,500. 00000 2.000 15, 000. 00
0550 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 0. 000 0. 000
Type
yee) EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00



CONTI D C19095 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 19095- BI D ESTI MATE RUN 11/ 13/ 2014
PRQIECT: NHO063- 043 ESTI MATE NO 0005 14: 26: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0555 630- 80360 *Drum Channel i zi ng Devi ce 150. 000 135. 000
EACH 15. 000 150. 00
10. 00000 150. 000 1, 500. 00
0560 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 12. 000 10. 800
EACH 1. 200 12. 00
10. 00000 12. 000 120. 00
0565 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 7.000 6. 300
EACH 0. 700 10. 50
15. 00000 7.000 105. 00
0570 630- 80380 *Traffic Cone 300. 000 270. 000
EACH 30. 000 450. 00
15. 00000 300. 000 4, 500. 00
0575 630-80393 *Stackabl e Vertical Panels 0. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0580 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 0. 000
LS 1. 000 1, 000. 00
1, 000. 00000 1. 000 1, 000. 00
0585 700- 70010 F/ A M nor Contract Revisions 31, 062. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0590 700-70011 F/ A Partnering 1, 300. 000 1, 300. 000
F A 0. 000 0. 00
1. 00000 1, 300. 000 1, 300. 00
0595 700- 70012 F/ A Asphalt Pavenent |ncentive 1, 818. 040 0. 000
FA 1, 818. 040 1, 818. 04
1. 00000 1, 818. 040 1, 818. 04
0600 700-70016 F/ A Fuel Cost Adj ustnent -200. 910 -7.780
F A -193. 130 -193.13
1. 00000 -200. 910 -200.91
0605 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -20,932.720 -16, 985. 210
FA -3,947.510 -3,947.51

1. 00000 -20,932.720 -20,932.72



CONTI D C19095 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 19095-BI D ESTI MATE RUN 11/13/2014
PRQJECT: NH0063- 043 ESTI MATE NO 0005 14: 26: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0610 700-70021 F/ A On- The-Job Trai nee 1, 400. 000 152. 000
HOUR 0. 000 0. 00
1. 00000 152. 000 152. 00
0615 700- 70034 F/ A Guardrail Staining 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0805 630-80370 Conc Barrier (Tenp) Lake Creek W dening 450. 000 405. 000
LF 45. 000 1, 944.00
43. 20000 450. 000 19, 440. 00
0810 900- 00007 Added Item (Each)/ Inpact Attenuator (Tenp) formerly 2.000 2.000
630- 85010
EACH 0. 000 0. 00
4, 295. 00000 2.000 8, 590. 00
0815 900- 00006 Added Item (Dol lar)/ Price Reduction Overwei ght Trucks -160. 000 -20. 000
DOL -140. 000 -140. 00
1. 00000 -160. 000 -160. 00
0820 625-00001 Const Surveying (Hour) CO 04/ Survey Pothole Info 5. 000 5. 000
HOUR 0. 000 0. 00
100. 00000 5. 000 500. 00
0825 613-40010 Li ght Std Foundati on MCR 1. 000 1. 000
EACH 0. 000 0. 00
1, 623. 00000 1. 000 1, 623. 00
0830 613-07026 Pul | Box (16"x24"x12") MR 2.000 2.000
EACH 0. 000 0. 00
450. 00000 2.000 900. 00
0835 900- 00006 Added Item (Dol lar)/ CMD #06 1. 000 0. 000
DOL 1. 000 20, 335. 00
20, 335. 00000 1. 000 20, 335. 00
0840 900-00014 Added Item (Lunp Sum)/ MCR #07 1. 000 0. 000
LS 1. 000 2,950. 00
2, 950. 00000 1. 000 2,950. 00
0845 900- 00014 Added Item (Lunp Sum/ MCR #07 1. 000 0. 000
LS 1. 000 1, 450. 00
1, 450. 00000 1. 000 1, 450. 00
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PON: 19095- BI D ESTI MATE RUN 11/ 13/ 2014
PRQIECT: NHO063- 043 ESTI MATE NO 0005 14: 26: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0850 614-01573  Steel Sign Supp (2-1/2 Rd NP40)(Po&Slip) MR #07 13. 000 0. 000
EACH 13. 000 6, 500. 00
500. 00000 13. 000 6, 500. 00
0855 900- 00006 Added Item (Dol lar)/ Price Reduction - Binder -7,720.000 0. 000
DOL -7,720.000 -7,720.00
1. 00000 -7,720. 000 -7,720.00
0870 202- 00250 Rem Pavenent Marki ng MCR #07 5,981. 000 0. 000
SF 5,981. 000 5,981. 00
1. 00000 5,981. 000 5,981. 00
0875 900- 00014 Added Item (Lunp Sum)/ MCR#010/ Cuardrail Staining 1. 000 0. 000
LS 1. 000 11, 150. 00
11, 150. 00000 1. 000 11, 150. 00

CAT 0200 CURRENT AMI $ 3,192,358.90 $ 558,670.97 $ 3,160, 048. 90
CAT NO0201 0201 W DEN NG AND BUS PULLOQUTS

0620 202-00015 Renoval of Headwal | 2.000 2.000
EACH 0. 000 0.00
1, 250. 00000 2.000 2,500. 00
0625 202-00035 Renoval of Pipe 2.000 2.000
LF 0. 000 0.00
7.25000 2.000 14.50
0630 202-00037 Renoval of End Section 1. 000 1. 000
EACH 0. 000 0.00
145. 00000 1. 000 145. 00
0635 202-00200 Renoval of Sidewal k 88. 000 88. 000
SY 0. 000 0. 00
35. 00000 88. 000 3, 080. 00
0640 202-00203 Renoval of Curb and CGutter 53. 000 53. 000
LF 0. 000 0. 00
25. 00000 53. 000 1, 325. 00
0645 202-00220 Renoval of Asphalt Mat 320. 000 320. 000
SY 0. 000 0. 00

29. 50000 320. 000 9, 440. 00
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PON: 19095- BI D ESTI MATE RUN 11/ 13/ 2014
PRQIECT: NHO063- 043 ESTI MATE NO 0005 14: 26: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 0201 W DEN NG AND BUS PULLOQUTS

0650 203-00010 Uncl assi fied Excavation (Conplete In Place) 1, 211. 000 1,211. 000
CY 0. 000 0. 00
52. 50000 1, 211. 000 63, 577.50
0655 203-00100 Mick Excavation 0. 000 0. 000
CY 0. 000 0. 00
75. 00000 0. 000 0. 00
0660 203-01597 Pot hol i ng 15. 000 15. 000
HOUR 0. 000 0. 00
400. 00000 15. 000 6, 000. 00
0665 206- 00000 Structure Excavation 2.000 2.000
CY 0. 000 0. 00
80. 00000 2.000 160. 00
0670 206- 00100 Structure Backfill (dass 1) 4.000 4.000
CY 0. 000 0. 00
110. 00000 4. 000 440. 00
0675 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
0680 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0685 210-04015 Modi fy Manhol e 1. 000 1. 000
EACH 0. 000 0. 00
2, 825. 00000 1. 000 2,825.00
0690 304- 06007 Aggregate Base Course (Cl ass 6) 702. 000 702. 000
CY 0. 000 0. 00
105. 00000 702. 000 73, 710. 00
0695 403-34701 *Hot M x Asphalt (G ading SX) (75) 696. 640 696. 640
TON 0. 000 0. 00
49. 00000 696. 640 34,135. 36
0700 411-03352 Asphalt Cenent Performance G ade (PG 58-28) 36. 660 30. 650
TON 6. 010 2,644. 40

440. 00000 36. 660 16, 130. 40
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PON: 19095- BI D ESTI MATE RUN 11/ 13/ 2014
PRQIECT: NHO063- 043 ESTI MATE NO 0005 14: 26: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 0201 W DEN NG AND BUS PULLOQUTS

0705 411-10255 Enul sified Asphalt (SlIow Setting) 128. 000 128. 000
GAL 0. 000 0. 00
1. 50000 128. 000 192. 00
0710 412-00800 Concrete Pavenent (8 Inch) 90. 000 90. 000
Sy 0. 000 0. 00
96. 00000 90. 000 8, 640. 00
0715 507- 00400 Bi tum nous Sl ope and Ditch Paving (Asphalt) 94. 450 70. 970
TON 23. 480 4,343. 80
185. 00000 94. 450 17, 473. 25
0720 601-01000 Concrete Cass B 6. 000 6. 000
Ccy 0. 000 0.00
530. 00000 6. 000 3,180. 00
0725 602- 00000 Rei nforcing Steel 390. 000 390. 000
LB 0. 000 0. 00
1. 80000 390. 000 702. 00
0730 603-10180 18 Inch Corrugated Steel Pipe 6. 000 6. 000
LF 0. 000 0. 00
1. 60000 6. 000 9. 60
0735 604- 00305 Inlet Type C (5 Foot) 1. 000 1.000
EACH 0. 000 0. 00
2, 500. 00000 1.000 2,500. 00
0740 604-19105 Inlet Type R L 5 (5 Foot) 1. 000 1.000
EACH 0. 000 0. 00
4, 700. 00000 1.000 4,700. 00
0745 608- 00000 Concrete Sidewal k 283. 000 283. 000
Sy 0. 000 0. 00
65. 00000 283. 000 18, 395. 00
0750 608- 00010 Concrete Curb Ranp 5. 000 5. 000
Sy 0. 000 0. 00
105. 00000 5. 000 525. 00
0755 608-10010 Si dewal k Drain 1. 000 1.000
EACH 0. 000 0. 00
6, 400. 00000 1.000 6, 400. 00
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PON: 19095- BI D ESTI MATE RUN 11/ 13/ 2014
PRQIECT: NHO063- 043 ESTI MATE NO 0005 14: 26: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 0201 W DEN NG AND BUS PULLOQUTS

0760 609-20010 Curb Type 2 (Section B) 31. 000 31. 000
LF 0. 000 0. 00
52. 00000 31. 000 1,612. 00
0765 609-21010 Curb and Gutter Type 2 (Section |-B) 270. 000 270. 000
LF 0. 000 0. 00
27.50000 270. 000 7,425.00
0770 609-21020 Curb and CGutter Type 2 (Section II-B) 599. 000 599. 000
LF 0. 000 0. 00
29. 50000 599. 000 17, 670. 50
0775 609-24002 CGutter Type 2 (2 Foot) 250. 000 250. 000
LF 0. 000 0. 00
16. 00000 250. 000 4, 000. 00
0780 624-27019 18 Inch Drainage Pipe (Cass 7) (Conplete In Place) 7.000 7.000
LF 0. 000 0. 00
214. 00000 7.000 1, 498. 00
0785 626- 00000 *Mobi |'i zati on 0. 470 0. 470
LS 0. 000 0. 00
280, 383. 00000 0. 470 131, 780.01
CAT 0201 CURRENT AMI  $ 442,185.12 $ 6,988.20 $ 442,185. 12

CAT NOO400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0790 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0795 620- 00020 Sanitary Facility 0. 000 0. 000
EACH 0. 000 0. 00
4, 400. 00000 0. 000 0.00
0800 700- 70035 F/ A Ofice Space 20, 000. 000 12, 065. 760
EA 3, 499. 060 3, 499. 06
1. 00000 15, 564. 820 15, 564. 82
CAT 0400 CURRENT AMI  $ 30, 000. 00 $ 3,499.06 $ 25, 564. 82

PRQJIECT TOTAL CURRENT AMI $ 3,664,544.02 $ 569, 158. 23 $ 3, 627, 798. 84



